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“M DNA WASH DC //DIR//

o) RUWTFBF/CDR FC DNA KIRTLAND AFB NM
INFO RUEKJCS/SECDEF WASH Dc //MRAgL//
RUEKJCS  7JCS WASH pC 7/G~ur/s/

RUEADWD/HQ DA WASH DC //DAMO~SSN//
RUENAAAZ/CNO WASH DC //0PNAV-408//
RUEAHQA/HQ USAF WASH DC //7LGXX//
RUHQHOA/CINCPAC CAMP H M SMITH HI
RHHMBRA/CINCPACFLT PEARL HARBOR HI
RUHVALA/CTYCPACAF HICKAM AFB HI /
RUCLHTB/FORSCOM FT MCPHERSON GA

RUHHHMD/CDR USASCH FT SHAFTER HWI
EUWDTAA/COMNAVSURFPAC SAN DIEGO CA -
UWDSAA/COMPHIBGRUE4STPAC SAN DIEGO CA

RUHY A4 A/FL DNA HICKQM AFB HI //FCH// BEST COPY AVAILABLE
RUEBHRA/AFRRI BETHESDA MD

HHDNA/CJTG ENEWETAK MI

RUEVDEG/DOI WASH DCc //0Ta//

RHEGGTN/DOE GERMANTOWN MD
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UHISAA/HICOMTERPACIS SAIPAN MARIANAS IS

RUEBEGA/EPA WASH DC //RADIATION PROGRAMS/DR ROWE//
RUBISAA/MICRONESIAN LEGAL SERVICES INC SAIPAN MI //MR TED MITCHELL/

/ .
RHEGNVU/USDOE WVO LAS VEGAS WV //ERSP/MR RAY//

RUWNSSS/HOLMES AND NARVER ORANGE CA //MR EARL GILMORE//

RUHVAAA/DOE HICKAM AFB HI //PASO// .

ﬁUHVAnA/HOLMES AND WARVER HICKAaM AFB HI //PTD// /<ﬁA,1,/}\
RUHHDNA/USDOE ENEWETAK MI //ERSP// AT :3;>
RUHHAA/TTPI REP KWAJALELN P ﬂ,~,§\
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SURYECT: . ENEWETAK CLEANUP/REHAB OPERATION
1. ONE ELEMENT OF DEPARTMENT OF INTERIOR'S (D0OI'S) REHABILITATION
PROGRAM FOR ENEWETAK ATOLL INVOLVES PLANTING SOME 41,000 COCONUT
SEEDLINGS,; PRIMARILY FOR COPRA PRODUCTION TO PROVIDE THE MAJOR °
CASH CROP FOR PEOPLE OF ENEWETAK.
2. MAYORITY OF THESE SEEDLINGS (ABOUT 27,000) ARE SCHEDULED
TO BE PLANTED ON THREE SOUTHERN RESIDENTIAL ISLANDS (ENEWETAK»
MEDREN' JAPTAN). REMAINDER (ABOUT 14+000) ARE PLANNED FOR SEVEN
NON-RESIDENTIAL ISLANDS: SIX OF WHICH ARE IN NORTHEASTERN QUADRANT
PAGE THREE RUEBDBA1483 UNCLAS
(AEJ» LUJOR' AOMON:, BIJIRE, LOJWAr ALEMBEL).
5. DEPARTMENT OF ENERGYCUDOF) HAS RECENTLY OBTAINED NEW DATA
ON RADIONUCLIDE UPTAKE IN COCONUTS AND IS REASSESSING ADVIS—
ABILITY OF PLANTING ON NORTHEASTERN ISLANDS DURING CLEANUP/REHAB
PERIOD (SCHEDULED To END IN APRIL 1980), DECISIONS ARE EXPECTED
WITHIN NEXT FEW WEEKS.

A. IF DECISION IS FAVORABLE+ DOI WILL BE ON TIGHT SCHEDULE
TO PURCHASE SEEDLINGS: PLACE IN NURSERIES:/AND SUBSEQUENTLY
REPLANT+ COMPLETING EFFORTIN ACCORDANCE WITH AGREED CLEANUP/
REHAB SCHEDULE,

B, IF DECISION 1S NOT FAVORABLE, ALL CONCERNED WITH EN-
EWETA
K .
CLEANUP/REHAB WILL gE EVEN MORE PRESSED TO DEVELOP ALTERNATIVES,
REACH DECISIONS: AND EXECUTE~-STILL REMAINING WITHIN ORIGINAL
SCHEDULE.
4¢ ACCORDINGLYr REGUEST FIELD COMMAND (DNA) COMMENCE WORK
IMMEDIATELY WITH ALL CONCERNED (PRINCIPALLY DOE+ TTPI» HOLMES
AND NARVER (H&N)+ MICRONESIAN LEGAL SERVICES (MLS)» PEOPLE OF
ENEWETAK: pOE, JTG, AND SERVICE ELEMENTS ON ATOLL) TO DEVELOP
ALTERNATIVES TO CcOCOWUT PLANTING ON SIX NORTHEASTERN ISLANDS.
PURPOSE OF EFFORT IS TO BE BETTER PREPARED FOR EI
THER FAV
ORABLE
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OR UNFAVORABLE DOE DECISION IN OCTOBER.
©e GUIDELINES FOR PLANNING EFFORT:

A. IT IS STiLpL ANTICIPATED THAT ENEWETAK CLEANUP/REHAB
PROGRAM WI{L BE COMPLETED ON SCHEDULE 1IN APRIL 1980,

B, IT Is HIGHLY DESIRABLE THAT CLEANUP/REHAB PROGRAM DE-
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LIVER PLANNED RESULTS--IN THIS CASE 41,000 COMMERCIAL COCONUTS
PILANTED AND GROWING. (NOTE: IT IS RECOGNIZED THAT ADDITIONAL
PLANTINGS wILL TAKE PLACE IN SUBSEGUENT YEARS: BU .
T PLANTI

NG

OF PLANNED ORIGINAL QUANTITY ON SCHEDULE 1S OF GREAT IMPORTANCE.)

C. ASSUME DOE wILL EVALUATE EACH NORTHEASTERN ISLAND
INDIVIDUALLY s THUS ALTERNATIVE PLANS SHOULD ENCOMPASS LOSS OF
ONE ISLAND (LUJUOR), SOME OF THE OR ALL SIX,

D. CONSIDER ALL POSSIgLE ALTERNATIVE PLANTING LOCATIONS:
E+Ger SOUTHEASTERN ISLANDSi- SOUTHWESTERN ISLANDSF BILLAE} MORE
INTENSIVE USE OF RESIDENTIAL ISLANDS; ENJEBI: UJELANG: ETC,

E. WORK CLOSELY WITH DOI/TTPI/H&N/MLS REPS IN GETTING VIEWS
OF PEOPLE OF ENEWETaK. (NOTE: 1IN DNA'S VIEW» NO ALTERNATIVE
CAN BE ADOPTED lecH DOES NOT HAVE COMPLETE AGREEMENT AND SUP-
PORT oF PEOPLE.

F. WORK CLOSELY WITH pOE REPS IN ENSQBING ALL ALTERNATIVES
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ARE RADIOLOGICALLY FEASIBLE.

G. ATTEMPT TO COMPLETE EFFORT IN OCTOBER-

6. IT SHOULD 8E CLEARLY RECOGNIZED THAT ULTIMATE DECISIONS

ON PLANTING PLANS ARE RESPONSIBILITY OF DOIr AS SPONSOR FOR
REHAZ PORTION OF PROGRAM. HOWEVER' ENTIRE ENEWETAK OPERATION

1S SO CLOSELY INTEGRATED THAT ALL PARTICIPANTS (DODs DOEr DOIs
ETC«)» WILL BE SIGNIFICANTLY AFFECTED BY PLANTING DECISION,
-THEREFORE+ BELIEVE gARLY DEVELOPMENT OF ALTERNATIVES WILL ASSIST
ALCON,
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